COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 10/02/2008

ESTIMATE SUMMARY 20:53:14

CONTID: C16641R ESTIMATE NO: 0004 PROG SPEC YR:2005

PCN: 16641R-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:

CONTRACT DESCRIPTION: TIME CHARGED: 68.5 DAYS TIME ALLOW: 100 WORK DAYS

I-70 EMPIRE JCT. EAST OVERLAY PERCENT TIME: 68.50 ORIG TIME ALLOW: 100 WORK DAYS

PROJECT NO: C0703-337
I-70 EMPIRE JCT. EAST OVERLAY

NAME OF ROAD: 070A

PROJECT COUNTIES: CLEAR CREEK

CONTRACTOR:
ASPHALT SPECIALTIES CO., INC. PAY PERIOD ENDING 10/02/2008 DATE TIME STARTED 06/23/2008
10100 DALLAS STREET DATE LET 06/05/2008 DATE WORK BEGAN
DATE AWARDED 06/11/2008 DATE TIME STOPPED
DATE CONTRACT EXECUTED 06/23/2008 DATE ACCEPTED
HENDERSON CO 80640 303-289-8555 DATE NOTICE TO PROCEED 06/23/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 5,339,172.96 PARTICIPATING $ 65,800.00 $ 0.00
AWARD PROJECT AMT: $  5,134,640.60 NON-PARTICIPATING 2,923,268.48 2,117,564.63
PERCENT COMPLETE: 55.98% TOTAL EARNINGS 2,989,068.48 2,117,564.63
FUNDS AVAILABLE: $ 2,350,104.48 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 2,989,068.48 2,117,564.63
TOTAL CLAIMS: $ 0.00 RETAINAGE -77,019.61 -55,074.49
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 2,912,048.87 2,062,490.14
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,912,048.87 2,062,490.14
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 2,062,490.14

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 16641R-BID ESTIMATE RUN 10/02/2008
PROJECT: C0703-337 ESTIMATE NO: 0004 20:53:14
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00090 *REMOVAL OF DELINEATOR 155.000 0.000
EACH 0.000 0.00
6.00000 0.000 0.00
0010 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 201,362.000 26,005.000
SY 175,357.000  315,642.60
1.80000 201,362.000 362,451.60
0015 202-00250 *REMOVAL OF PAVEMENT MARKING 28,500.000 20,747.000
SF 0.000 0.00
1.10000 20,747.000 22,821.70
0020 202-00450 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 39.000 0.000
SY 31.000 4,650.00
150.00000 31.000 4,650.00
0025 202-00454 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2A) 39.000 0.000
SY 0.000 0.00
170.00000 0.000 0.00
0030 202-00456 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2B) 39.000 0.000
SY 0.000 0.00
180.00000 0.000 0.00
0035 202-00503 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 16.000 0.000
SY 0.000 0.00
250.00000 0.000 0.00
0040 202-00504 *REMOVAL OF EXPANSION DEVICE 433.000 0.000
LF 0.000 0.00
37.00000 0.000 0.00
0045 202-01140 *REMOVAL OF GUARDRAIL TYPE 4 4,686.000 4,366.000
LF 320.000 5,760.00
18.00000 4,686.000 84,348.00
0050 202-01300 *REMOVAL OF END ANCHORAGE 1.000 0.000
EACH 0.000 0.00
160.00000 0.000 0.00
0055 202-04002 *CLEAN CULVERT 2.000 0.000
EACH 0.000 0.00

4,200.00000 0.000 0.00
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PROJECT: €0703-337 ESTIMATE NO: 0004 20:53:14
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 202-05100 *SANDBLASTING REINFORCING STEEL 629.000 0.000
sy 0.000 0.00
7.50000 0.000 0.00
0065 203-00010 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 1,049.000 270.000
cy 704.000 30,976.00
44.00000 974.000 42,856.00
0070 203-00210 BORROW (COMPLETE IN PLACE) 1,134.000 0.000
cy 0.000 0.00
21.00000 0.000 0.00
0075 203-01500 BLADING 20.000 0.000
HOUR 0.000 0.00
125.00000 0.000 0.00
0080 203-01510 BACKHOE 100.000 61.000
HOUR 0.000 0.00
150.00000 61.000 9,150.00
0085 203-01582 TRUCK (DUMP) 80.000 47.000
HOUR 4.000 320.00
80.00000 51.000 4,080.00
0090 203-01590 FRONT END LOADER (RUBBER TIRE) 40.000 19.000
HOUR 4.000 480.00
120.00000 23.000 2,760.00
0095 203-01594 COMBINATION LOADER 40.000 8.000
HOUR 4.000 480.00
120.00000 12.000 1,440.00
0100 203-02330 LABORER 80.000 16.000
HOUR 8.000 560.00
70.00000 24.000 1,680.00
0105 208-00002 *EROSION LOG (12 INCH) 350.000 26.000
LF 0.000 0.00
5.00000 26.000 130.00
0106 208-00020 SILT FENCE 830.000 830.000
LF 0.000 0.00
1.43000 830.000 1,186.90
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PCN: 16641R-BID ESTIMATE RUN 10/02/2008
PROJECT: C0703-337 ESTIMATE NO: 0004 20:53:14
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0110 208-00045 *CONCRETE WASHOUT STRUCTURE 1.000 1.000
EACH 0.000 0.00
550.00000 1.000 550.00
0115 210-00001 *RESET STRUCTURE 1.000 0.000
EACH 0.000 0.00
4,500.00000 0.000 0.00
0120 210-01130 *RESET GUARDRAIL TYPE 3 29,470.000 3,225.000
LF 6,657.000 73,227.00
11.00000 9,882.000 108,702.00
0125 210-01136 *RESET GUARDRAIL TYPE 3 (DOUBLE) 5,125.000 0.000
LF 0.000 0.00
14.00000 0.000 0.00
0130 210-01200 *RESET END ANCHORAGE 4.000 0.000
EACH 0.000 0.00
850.00000 0.000 0.00
0135 210-03100 *REPLACE CONCRETE PAVEMENT 165.000 0.000
SY 0.000 0.00
120.00000 0.000 0.00
0140 210-04020 *MODIFY INLET 6.000 0.000
EACH 0.000 0.00
1,900.00000 0.000 0.00
0145 210-04200 *ADJUST GUARDRAIL 5,000.000 0.000
LF 2,675.000 10,700.00
4.00000 2,675.000 10,700.00
0150 212-00006 *SEEDING (NATIVE) 2.000 0.000
ACRE 0.000 0.00
360.00000 0.000 0.00
0155 212-00032 *SOIL CONDITIONING 2.000 0.000
ACRE 0.000 0.00
740.00000 0.000 0.00
0160 213-00002 *MULCHING (WEED FREE HAY) 2.000 0.000
ACRE 0.000 0.00

400.00000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0165 213-00061 *MULCH TACKIFIER 400.000 0.000
1B 0.000 0.00
3.00000 0.000 0.00
0170 304-06007 *AGGREGATE BASE COURSE (CLASS 6) 30.000 0.000
cY 0.000 0.00
42.00000 0.000 0.00
0175 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 168.960 159.250
TON 9.710 1,262.30
130.00000 168.960 21,964.80
0180 403-09210 STONE MATRIX ASPHALT 0.000 0.000
TON 0.000 0.00
80.00000 0.000 0.00
0185 403-34721 HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 0.000 0.000
TON 0.000 0.00
61.00000 0.000 0.00
0186 403-34741 HOT MIX ASPHALT (GRADING SX) (75) (PG 64-22) 21,893.060 0.000
TON 10,653.620  713,792.54
67.00000 10,653.620 713,792.54
0187 403-34741 *HOT MIX ASPHALT (GRADING SX) (75) (PG 64-22) 10,689.940 0.000
64-22 WITH SAME PRICE AS 58-28
TON 10,689.940 652,086.34
61.00000 10,689.940 652,086.34
0190 408-01000 *HOT POURED JOINT AND CRACK SEALANT 0.220 0.000
TON 0.000 0.00
7,200.00000 0.000 0.00
0195 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 23,040.000 0.000
GAL 9,202.000 27,606.00
3.00000 9,202.000 27,606.00
0200 420-00100 *GEOTEXTILE (EROSION CONTROL) (CLASS A) 300.000 0.000
SY 0.000 0.00
10.00000 0.000 0.00
0205 420-00500 GEOTEXTILE (PAVING) 0.000 0.000
sy 0.000 0.00
2.70000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0210 506-00209 *RIPRAP (9 INCH) 100.000 0.000
cy 0.000 0.00
105.00000 0.000 0.00
0215 507-00100 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 10.000 0.000
cY 0.000 0.00
420.00000 0.000 0.00
0220 507-00400 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 25.000 0.000
TON 0.000 0.00
230.00000 0.000 0.00
0225 509-00000 *STRUCTURAL STEEL 46.000 0.000
1B 0.000 0.00
20.00000 0.000 0.00
0230 515-00120 *WATERPROOFING (MEMBRANE) 1,773.000 0.000
sy 0.000 0.00
24.00000 0.000 0.00
0235 515-00410 *CONCRETE SEALER (CALCIUM NITRITE) 646.000 0.000
SY 0.000 0.00
28.00000 0.000 0.00
0240 518-01002 *BRIDGE EXPANSION DEVICE (0-2 INCH) 433.000 0.000
LF 0.000 0.00
130.00000 0.000 0.00
0245 601-03000 *CONCRETE CLASS D 62.000 0.000
cY 0.000 0.00
420.00000 0.000 0.00
0250 602-00020 *REINFORCING STEEL (EPOXY COATED) 3,723.000 0.000
1B 0.000 0.00
2.60000 0.000 0.00
0255 603-10120 *12 INCH CORRUGATED STEEL PIPE 60.000 0.000
LF 0.000 0.00
30.00000 0.000 0.00
0260 603-10180 *18 INCH CORRUGATED STEEL PIPE 40.000 0.000
LF 0.000 0.00
42.00000 0.000 0.00
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0265 603-10240 *24 INCH CORRUGATED STEEL PIPE 40.000 0.000
LF 0.000 0.00
48.00000 0.000 0.00
0270 604-00310 *INLET TYPE C (10 FOOT) 1.000 0.000
EACH 0.000 0.00
3,700.00000 0.000 0.00
0275 606-00715 *GUARDRAIL TYPE 7 (STYLE CA) (CONCRETE GLARE SCREEN) 4,600.000 3,450.000
LF 248.000 16,120.00
65.00000 3,698.000 240,370.00
0280 606-01370 *TRANSITION TYPE 3G 2.000 2.000
EACH 0.000 0.00
1,350.00000 2.000 2,700.00
0285 606-01380 *TRANSITION TYPE 3H 2.000 2.000
EACH 0.000 0.00
1,200.00000 2.000 2,400.00
0290 606-01460 *MEDIAN TERMINAL 1.000 0.000
EACH 0.000 0.00
4,100.00000 0.000 0.00
0295 609-60011 *CURB TYPE 6 (SECTION M) 2,415.000 0.000
LF 0.000 0.00
8.00000 0.000 0.00
0300 612-00001 *DELINEATOR (TYPE I) 371.000 0.000
EACH 0.000 0.00
18.00000 0.000 0.00
0305 612-00002 *DELINEATOR (TYPE IT) 62.000 0.000
EACH 0.000 0.00
20.00000 0.000 0.00
0310 612-00003 *DELINEATOR (TYPE III) 38.000 0.000
EACH 0.000 0.00
22.00000 0.000 0.00
0315 614-80387 *RUMBLE STRIP (GRINDING) 63,360.000 0.000
LF 0.000 0.00

0.10000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
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UNIT PRICE

CAT NO0200 ROADWAY

0320 615-00050  EMBANKMENT PROTECTOR TYPE 5 5.000 0.000
EACH 0.000 0.00
2,750.00000 0.000 0.00
0325 625-00000  *CONSTRUCTION SURVEYING 1.000 0.500
Ls 0.350 3,325.00
9,500.00000 0.850 8,075.00
0330 625-00001  *CONSTRUCTION SURVEYING (HOURLY) 10.000 0.000
HOUR 0.000 0.00
135.00000 0.000 0.00
0335 626-00000  *MOBILIZATION 1.000 0.500
Ls 0.500  140,000.00
280, 000.00000 1.000 280,000.00
0340 626-01000  PUBLIC INFORMATION SERVICES 1.000 0.000
Ls 0.000 0.00
3,100.00000 0.000 0.00
0345 627-00005  *EPOXY PAVEMENT MARKING 340.000 0.000
GAL 0.000 0.00
61.00000 0.000 0.00
0350 627-00012  *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 1,416.000 255.000
GAL 933.000 27,057.00
29.00000 1,188.000 34,452.00
0355 627-01010  *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) (INLAID) 7,679.000 0.000
SF 0.000 0.00
9.00000 0.000 0.00
0360 630-00000  *FLAGGING 4,500.000 1,587.250
HOUR 1,538.600 47,696.60
31.00000 3,125.850 96,901.35
0365 630-00007  *TRAFFIC CONTROL INSPECTION 45.000 13.000
DAY 13.000 3,510.00
270.00000 26.000 7,020.00
0370 630-00012  *TRAFFIC CONTROL MANAGEMENT 125.000 39.000
DAY 22.000 35,200.00

1,600.00000 61.000 97,600.00
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0375 630-80001 *FLASHING BEACON (PORTABLE) 4.000 0.000
EACH 0.000 0.00
520.00000 0.000 0.00
0380 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 3.000 1.500
EACH 0.000 0.00
480.00000 1.500 720.00
0385 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 16.000 4.000
EACH 4.000 320.00
80.00000 8.000 640.00
0390 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 132.000 25.000
EACH 40.000 3,400.00
85.00000 65.000 5,525.00
0395 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 47.000 18.000
EACH 0.500 45.00
90.00000 18.500 1,665.00
0400 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 282.000 0.000
SF 101.000 2,020.00
20.00000 101.000 2,020.00
0405 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000
EACH 0.000 0.00
8,300.00000 1.000 8,300.00
0410 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 3.000 1.500
TYPE)
EACH 0.000 0.00
1,600.00000 1.500 2,400.00
0415 630-80359 *PORTABLE MESSAGE SIGN PANEL 10.000 0.000
DAY 0.000 0.00
90.00000 0.000 0.00
0420 630-80360 *DRUM CHANNELIZING DEVICE 200.000 87.500
EACH 0.000 0.00
42.00000 87.500 3,675.00
0425 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 5.000
EACH 0.000 0.00

47.00000 5.000 235.00
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0430 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 40.000 15.000
EACH 0.000 0.00
52.00000 15.000 780.00
0435 630-80367 *PORTABLE TRAFFIC SPEED MONITOR 2.000 1.000
EACH 0.000 0.00
2,750.00000 1.000 2,750.00
0440 630-80370 *CONCRETE BARRIER (TEMPORARY) 310.000 0.000
LF 155.000 5,115.00
33.00000 155.000 5,115.00
0445 630-80380 *TRAFFIC CONE 500.000 201.000
EACH 49.000 539.00
11.00000 250.000 2,750.00
0450 630-80510 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000
LS 0.000 0.00
1,300.00000 0.000 0.00
0455 630-85010 *IMPACT ATTENUATOR (TEMPORARY) 2.000 1.000
EACH 0.000 0.00
3,400.00000 1.000 3,400.00
0460 630-85040 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 3.000 1.500
(TEMPORARY)
EACH 0.000 0.00
29,000.00000 1.500 43,500.00
0465 630-85041 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 10.000 3.500
DAY 0.000 0.00
470.00000 3.500 1,645.00
0470 700-70010 F/A MINOR CONTRACT REVISIONS 70,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0475 700-70011 F/A PARTNERING 500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0480 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 137,693.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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0485 700-70016 F/A FUEL COST ADJUSTMENT 29,875.000 0.000
FA -4,325.750 -4,325.75
1.00000 -4,325.750 -4,325.75
0490 700-70022 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0495 700-70025 F/A QUALITY INCENTIVE PAYMENT 150,035.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0500 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0505 700-70031 F/A INTERIM SURFACE REPAIR 40,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0510 700-70380 F/A EROSION CONTROL 20,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0515

0520

0525

620-00002 FIELD OFFICE (CLASS 2)

620-00012 FIELD LABORATORY (CLASS 2)

620-00020 SANITARY FACILITY

CAT 0200

CAT 0400

PROJECT TOTAL

CURRENT AMT

1.000
EACH

36,800.00000

1.000
EACH

27,500.00000

1.000
EACH

1,500.00000

CURRENT AMT

CURRENT AMT

$

$
$

5,273,372.96 $2,117,564.

1.000
0.000 0.
1.000

1.000
0.000 0.
1.000

6353 2,923,268.48

00
36,800.00

.00

27,500.00

00
1,500.00

65,800.00 $ 0.

00$ 65,800.00

5,339,172.96 $2,117,564.

635 2,989,068.48



